



NATIONAL BANK OF PAKISTAN

Digital Banking Group

SMARTPAY PROJECT MANAGEMENT

Executive Dashboard Report

Generated : 06 August 2026 03:52 PM

Prepared By : Muhammad Saad Asif

Digital Banking Group

National Bank of Pakistan

Generated: 06 August 2026 03:52 PM

Live Date	Update
nan	UAT DONE, Circular pending
nan	UAT Done, Sign off shared with Paysys and OPG team for implementaiton. Circular pending
nan	API documented raised to vendor and initial meeting done , agreement signoff. Connectivity done
nan	API share with Paysys, Intial meeting done, connectivity in process
nan	SOW finalizated, FSD received, UAT Done. Production deployment and implenentaiton required, Under
nan	API shared with Paysys, Development in process
nan	API shared with Paysys, Under UAT
2026-07-15 00:00:00	API shared with Paysys, IPSEC form shared to paysys, Under UAT, Circular issued
2026-07-15 00:00:00	API shared with Paysys, UAT Done, Production connectivity done. Circular issued
2026-07-17 00:00:00	API shared with Paysys, Addition of Head of account in API, UAT done, production deployment and im
2026-06-03 00:00:00	UAT DONE, Circular pending
nan	UAT has been done, currently under IS review
nan	API Shared with Paysys, Effort approved, connectivity Done and developepment under process. Branch
2026-04-13 00:00:00	UAT Done, CMC Approved, Deployment done
nan	UAT DONE, IS REVIEW DONE, CMC Approved, Deployment on Friday
nan	UAT DONE, Under IS Review
nan	Under UAT
2026-07-24 00:00:00	Addition and update on RAAST TTC code
nan	SOW and FSD Finalized, UAT Done, Under IS review
nan	BRD rasied, SOW finalizated. FSD Finalized, Effort approved, UAT Done, Under IS review
nan	SOW finalized, FSD received, Under UAT
2026-05-19 00:00:00	SOW finalized, FSD revised required. UAT done, Production deployment done
2026-05-05 00:00:00	SOW finalized, UAT Done. Production release received and deployed

	2026-04-10 00:00:00	UAT Done, DGB and OPS. CMC Approved,
	nan	BRD shared with IT.
	nan	Under UAT, Issue at CORE end
	nan	Under UAT, Observation raised with CRPL, Meeting requested with IT PMO
	nan	Scoping Done, SIT in process by Paysys.
	2026-02-06 00:00:00	UAT DONE by DBG, Complaine UAT in process.
	2026-06-08 00:00:00	1Link document shared, Paysys document received, SIT DONE, UAT DONE, CMC Approved
	2026-07-24 00:00:00	API document received, meeting will be scheduled for kick off, Test Transaction performed and shared
	nan	Requirement shared with CRPL, SOW finalizaed, FSD finalized, under development
	nan	Requirement shared with CRPL, SOW finalizaed, FSD finalized, under development
	2026-05-19 00:00:00	UAT Done. Shared with IT, UAT Done. Confirmation from Business team received. Deployment done
	nan	BRD raised with CRPL, SOW finalized, FSD and efforts required
	nan	Under Development, CRPL and PAYSYS meeting
	nan	Revised FSd required from CRPL
	2026-06-08 00:00:00	IS issue. UAT DONE for UBACS, RAAST, IBFT, CMC approved
	nan	SOW finalized, FSD received . AES encrption required
	nan	BRD raised with Aroosa
	nan	Initial meeting done with vendor and customer, SOW in process
	nan	Allow to collect advance payment against PTCL bill, SOW rasied and shared to OPG for review
	nan	BRD raised with ITG
	21/07/2026	This matter is currently pending review by legal counsel.
	31/07/2026	CRPL All Payments are Cleared till date on three payments of this week are in Admin
ciency	31/07/2026	Our team is currently developing AI automation solutions to enhance operational efficiency.
	31/07/2026	Resolving the vulnerabilities identified during testing significantly improves our system's posture.
	31/07/2026	NBP's Smartpay